
Summary of Installation Activities: 4/14/2006 
L1 Calorimeter Trigger Upgrade 

 
 
1. Joshua fixed the connector with stuck pin and I finished cabling M109. I started 

M111 which is the last one to be cabled. I will finish it over the weekend. 
2. I pulsed M109. It has six shorted cables. 
3. So, shorted cable count is still 23 out of 8x128 channels. 
4. Mike informed us via e-mail that last night/this morning he got the latest firmware 

working with successful link and data transfer from TAB/GAB to L2/L3. 
5. I took initiatives to get the labels for the new LVDS cables are made.  
 

I will have the last daily summary on Monday (4/17) when the installation will be 
practically finished (except the LVDS cables and maybe some minor work). 
 
Please see the web for details. URL is 
http://d0server1.fnal.gov/users/selcuk/www/default.htm. This information is on 
the trigger online logbook also. 

 
Selcuk Cihangir 
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